
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

7:48 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 837 Date: 01-May-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 331

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny to partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Checked on the status of the W2 cap beam Class 1 finish and crack repair before removal of the
suspended platform. As of today these tasks have not been performed by ABF or their subcontractors. No
activity was seen in this location today regarding platform removal.

- Continued to wait for the warmest day of the week to perform measurements on the temporary bearing
and S1/2 Shear Key rotation and translations. Currently Thursday appears to be the day with the warmest
predicted ambient temperature around 84F under sunny skies.

- Continued to research using the Caltrans Bridge Profilograph for the Epoxy AC overlay on the roadway
sections and possibly for the bikepath.
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